
California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-089-554

ContractorType: CI

Contractor Name: City of Santa Monica

Contractor Department:

Street Address: 200 Santa Monica Pier

Suite: K

City: Santa Monica

State: CA Zip: 90401-    

Project Number: 04-089-554

Project Name: Beach Parking Lot Runoff Reduction 
and Greening/Multi-use Demonstration 
Project

Project 

Description:
Problem 

Statement:

The proposed project is needed to address urban runoff, 
the single largest source of water pollution in the Santa  
Monica Bay. This ubiquitious problem is of critical 
concern to the City if Santa Monica because of the City's 
proximity to the ocean and its dependence upon a healthy 
Bay for much of its economy.

Watershed: Santa Monica Bay WMA

Outcomes: They will implement BMPs and measure the before and after 
trash levels with a min. of 2 rain events and max of 4 with 
greater than 2.5in of rain.  They will take the before and 
compare it to the after implementation to find the reduction in 
runoff from parking lots.
They will also educate the public with tours and flyers and 
handouts.
The goal of this project is to demonstrate the feasibility of 
greening beach parking lots using a best management practice 
aimed at preventing urban runoff from entering the Bay while 
simultaneously providing recreational and asthetic benefits to 
the City's residents as well as those visiting the community.

Project Status: Active

Funding Source: Prop-13-III

Project Amount: $698,830

Grant Manager: C Urrunaga

Neal Shapiro

(310) 458-8223

neal-shapiro@santa-m

3103931279

Execution Date:  8/16/04 End Date:  3/31/07

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $274,670

Fund Summary

$698,830.00

$0.00

$274,670.00

$300.92

Allocation

Used

Balance

Award Match

$698,830.00 $274,369.08
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-089-554

Events

Line Item Description

Due Receive

Task 

Completed

�'DWH

3.1 PAEP 12/15/04 5/12/05 Yes

1.2 Copy of final CEQA/NEPA documentation 9/15/04 Yes

1.3 Signed cover sheets for all permits 4/15/05

2.1 Monitoring Plan 3/1/05

2.2 QAPP 3/15/05

3.2 Pre-Installation Project Site Analysis 4/15/05

3.2.5 Reports or Documentation from 3.2.1 through 3.2.4 1/31/07

3.3.3 Reports or Documentation from 3.3.1 through 3.3.2 1/31/07

3.4.9 Reports or Documentation from 3.4.1 through 3.4.8 3/31/05

3.5.3 Reports or Documentation from 3.5.1 and  3.5.2 9/15/05

3.6.3 Reports or Documentation from 3.6.1 and 3.6.2 1/31/07

3.7.5 Reports or Documentation from 3.7.1 through 3.7.4 1/31/07

3.8.5 Reports or Documentation from 3.8.1 through 3.8.4 1/31/07

3.9.2 Draft Project Report 1/31/07

3.9.3 Final Project Report 3/1/07

6.1 Progress Reports (Quarterly)

6.2 Expenditure / Invoice Projections (May/Oct)

6.3 Grant Summary Form 10/10/04 3/2/05 Yes

6.4 Natural Resource Projects Inventory Project Survey Form 3/15/07

Status report

6/30/06

CEQA/Nepa Permits complete and submitted to LA Regional Board Project Manager.
QAPP drafts completed but will have to redo the QAPP.

Status

Type:

Date:

Subject:

Status:

Comments:
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